
Date: 10/22/2020
To: Andrea Croskrey, Geoscientist Innovative Water Technologies (TWDB Project Manager)

Erika Mancha, Manager Innovative Water Technologies 
From: Kristi Shaw PE (HDR Project Manager)
Subject: TWDB Contract 2000012405 Progress Report for Invoice #7 (Reporting dates 08/30/20 through 09/26/20)

Work Completed:
Task 1 - Literature Review

Problems Encountered this period:  None

Task 2 - Hydrogeological Parameter Screening

   
   
   
Problems Encountered this period:  None

Task 3 - Excess Water Screening

Problems Encountered this period:  None

Task 4 - Water Supply Needs Screening

Problems Encountered this period:  None

Task 5 - Final Suitability Rating

Problems Encountered this period:  None

Task 6 - Public Data Display

Review of StoryMap within context to TWDB comments and coordination with Cooper for updates and revisions.  
Problems Encountered this period:  None

Task 7 - Draft and Final Report

Updated draft report based on TWDB comments received, including geodatabases.
Technical QC and formatting of final report.  
Problems Encountered this period:  None

Task 8 - Project Management

TWDB Progress Report for Contract 2000012405

Subconsulting services (Collier Consulting):  Summarizing aquifer characteristics for Texas major and minor aquifers for literature 
review.  Services performed from 1/1/2020 to 2/29/2020.

Received TWDB staff comments, addressed, and revised methodology and scoring accordingly.

Subconsulting services (Floodace) for services performed from 6/1/2020 through 8/31/2020 to include:

Received TWDB draft report comments.  Coordination call with TWDB staff to discuss and receive clarification.  

*Participated in team discussion to identify approach for presenting screening results. (Floodace)
*Reviewed preliminary StoryMap from Cooper and provided comments to team. (Floodace)

No work completed in reporting period.

*Evaluated excess groundwater availability for storage based on TWDB draft DB22.   Services performed from 2/30/2020 
through 8/01/2020. (Collier)
*Supported team discussion on methodology to determine frequency, volume and distance parameters and weighting.  
Services performed from 2/30/2020 through 8/01/2020.  (Collier)
*Developed draft geodatabase including parameter and score for excess groundwater by aquifer and grid cell based on 
TWDB workshop outcome. Services performed from 2/30/2020 through 8/01/2020.  (Collier)
*Supported team in evaluating excess surface water availability for storage, including assimilating TCEQ WAM output in 
usable form for excess water screen.  Services performed 6/1/2020 to 7/31/2020. (UT-BEG)
*Supported team in evaluating excess reclaimed water availability for storage, including assimilating EPA ECHO output in 
usable form for excess water screen.  Services performed 6/1/2020 to 7/31/2020. (UT-BEG)

*Participated in development of screening parameters and preliminary weighting. (Collier)
* Coordination with teaming partners on mapping needs. (Collier)

Subconsulting services (Collier Consulting) from 2/30/2020 through 8/01/2020 to include:
*Collected hydrogeological parameters for aquifers for hydrogeological parameter screening.  (Collier)

Subconsulting services (Collier Consulting and University of Texas- Bureau of Economic Geology) to include:
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Coordination with subconsultants.  Project management.

Problems Encountered this period:  None

Communication with TWDB staff to discuss progress, data requests, and other items as necessary.  Preparation of detailed monthly 
progress report. 


