
QUARTERLY PROJECT PERFORMANCE REPORT 
By: The City of Waco 

For: Brazos River Wetland 
 
Date: 04/13/15 
Reporting Period:  January 1st – March 31st 
Completed by: Ashley Nystrom 
 

Task 1: Initial Assessment 

The initial assessment was completed with a site survey by City of Waco engineers and an initial 

wetland design by John Pattie with the Bureau of Reclamation in Colorado. A monitoring plan was 

developed under collaboration between the Bureau of Reclamation, USGS, Baylor University, and 

the City of Waco. A grant was obtained from the TWDB and contract approved on 07/10/14 and 

signed 12/11/14. 

Task 2: Construction and Vegetation 

Construction of the wetlands is on‐going, but not occurring as expected. Portions of the task that 

have been completed include the following. 

 A gravel road out to the site has been established.  

 Feral hog traps have been purchased and installed. 

 Construction survey and staking is being performed by The Wallace Group, subcontracted. 

Variances in the initial survey and the survey conducted by The Wallace Group have led to 

necessary alterations to the initial wetland design and a delay in the construction progress.  

 A 1.5 mgd pump has been purchased. 

 Clarity is sought concerning the pipe type and potential other design changes. 

 Due to the delay in construction, vegetation of the site has not started. Quotes for plants have 

been obtained, as well as approval for the substitution of new species for species listed in the 

design that were unavailable. 

Task 3: Monitoring 

Monitoring has not begun; however there have been changes to the original monitoring plan, 

including: 

 Replacement of planned weirs with venturi meters and stop‐log upflow inlets. 

 



Task 7: Project Management  

Project management is ongoing, and occurring as expected. Meetings include: 

 Groundbreaking ceremony 01/27/15, team meeting following ceremony 

 Bi‐monthly conference calls with team members on 02/19/15, 03/19/15, and 04/02/15 

 Waco & TWDB meeting in Austin on 03/27/15 

 Waco, Baylor, & Bureau of Reclamation meeting in Waco on 04/02/15 

The construction of the wetlands is behind schedule due to variances between the initial survey and 

the construction survey and the subsequent necessary alterations to the site design. In turn, this has 

led to a delay of the vegetation of the wetland and puts the initiation of the monitoring plan behind 

schedule as well.  

The delay of construction was unexpected, however all tasks will move forward as planned under 

the new schedule. 


