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1. Task 2: Construction and Vegetation 

Construction of the wetlands is still delayed as was described in the first three Progress Reports. 

Portions of the task that have been completed include the following: 

 Geotechnical studies and a design constructability review are underway: 
o Langerman‐Foster has conducted two additional borings and installed another 

piezometer for the geotechnical study and site assessment. 
o The design and constructability review are being performed by The Wallace Group and 

CDM Smith. The Wallace Group is reviewing the proximity of a sanitary sewer force 
main to the HSSF cells and the option of rotating the designed basin to a nearby plateau 
in order to escape the impact of groundwater levels at the current design location. 

 Stockpiles of appropriate dirt for the construction of the wetlands are being sourced from 
nearby contractors. 

 

Task 3: Monitoring 

Monitoring has not begun; however preparations to begin monitoring upon completion of the 

wetland are underway, including: 

 Final revisions to the Communication Plan.   

 Monitoring Plan finalization with Baylor University. 
 

Task 7: Project Management  

Project management is ongoing. Meetings include: 

 Bi‐monthly conference calls with team members 10/01, 10/15, 10/29, 11/12, and 12/10. 

 

A letter was sent to the TWDB on 10/01/15 detailing to date project delays and expected revisions 

to the project schedule. 

 

2. Geotechnical studies have been completed. A design constructability and cost assessment is 
underway; construction is expected to begin early spring 2016. Unavoidable delays thus far have 
included heavy spring rain events, insufficient and/or unsuitable soil materials for the design 
location, rising groundwater levels, and a dangerous proximity to a sewer force main and the 
adjacent property line. The project remains behind schedule. 


