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Task 1 – Planning Area Description 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 Texas Administrative Code (TAC) Chapters 361 and 362, this portion of 
work must specifically include all work necessary to meet all the requirements of 31 TAC §§ 361.30, 
361.31, and 361.32. 

The objective of this task is to prepare a standalone chapter to be included in the 2028 Regional Flood 
Plan that describes the Flood Planning Region (FPR).  

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to prepare a chapter that includes: 

1. Brief, general descriptions of the following: 
a. social and economic character of the region such as information on development, 

population, and economic activity. 
b. the areas in the FPR that are flood-prone and the types of major flood risks to life and 

property in the region. 
c. key historical flood events within the region including associated fatalities and loss of 

property when the information is available. 
d. key political subdivisions with flood-related regulatory authority or political subdivisions 

that perform flood planning, floodplain management, or flood mitigation activities. 
e. the general extent of local regulation and development codes relevant to existing and 

future flood risk. 
f. agricultural and natural resources most impacted by flooding; and 
g. existing local and regional flood plans within the FPR. 

2. A general description of the location, condition, and functionality of existing natural flood 
mitigation features and constructed major flood infrastructure within the FPR as identified in 
the rules and guidance document.  

3. Include a tabulated summary and GIS map of existing infrastructure. 
4. Include an inventory and feature class of low water crossings. 
5. Include a specific levee and dam inventory including the location, designated owner of every 

major levee and dam located within the regional planning area, and an indication of whether 
levees have FEMA accreditation or not. 

6. Include an assessment of condition and functionality for existing major flood risk reduction 
infrastructure. 

7. Please provide a general description by general geographic location (e.g., within political 
subdivisions) of the condition and functionality of key natural flood mitigation features or major 
flood infrastructure by feature type and provide the name of the owner and operator of the 
flood infrastructure.  For non-functional or deficient natural flood mitigation features or major 
flood infrastructure, explain, in general, the reasons for the features or infrastructure being non-
functional or deficient by feature type. 

8. A general description of the location, source of funding, and anticipated benefits of proposed or 
ongoing major infrastructure and flood mitigation projects in the FPR, including: 

a. new structural flood mitigation projects currently under construction.  
b. non-structural flood mitigation projects currently being implemented; and  
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c. structural and non-structural flood mitigation projects with dedicated funding to 
construct and the expected year of completion. 

9. A review and summary of relevant existing planning documents in the FPR. Documents to be 
summarized include those referenced under 31 TAC § 361.22. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables: 

1. Review of the Regional Flood Plan chapter documents and related information by RFPG 
members.  

2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables: A complete Chapter 1 describing the FPR, existing natural flood mitigation features, 
constructed major flood infrastructure, and major infrastructure and flood mitigation projects currently 
under development. A tabulated summary and GIS map of existing infrastructure including condition 
and functionality. Any additional deliverables identified in the TWDB Flood Planning guidance 
documents. 

Task 2A – Existing Condition Flood Risk Analyses 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must specifically include 
all work necessary to meet all the requirements of 31 TAC § 361.33. 

The objective of this task is to prepare a chapter to be combined with Task 2B and included in the 2028 
Regional Flood Plan that describes the existing and future condition flood risk in the FPR.  

The RFPGs must perform existing condition flood risk analyses for the region comprising: (1) flood 
hazard analyses that determine the location, magnitude, and frequency of flooding; (2) flood exposure 
analyses to identify who and what might be harmed within the region; and (3) vulnerability analyses to 
identify vulnerabilities of communities and critical facilities. 

The information developed must be used to assist the RFPG to establish priorities in subsequent 
planning tasks, to identify areas that need Flood Management Evaluations (FMEs), and to efficiently 
deploy its resources. 

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to: 

1. Perform existing condition flood hazard analyses to determine the location and magnitude of 
10% annual chance, 1% annual chance and 0.2% annual chance flood events as follows: 

a. collect data and conduct analyses sufficient to characterize the existing conditions for 
the planning area. 

b. identify areas within each FPR where hydrologic and hydraulic model results are already 
available and summarize the information. 

c. utilize best available data, including hydrologic and hydraulic models for each area. 
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d. identification of known flood-prone areas based on location of hydrologic features, 
historic flooding, and local knowledge obtained from outreach activities and public 
meetings. 

e. existing condition flood hazard analyses may consider and include only those flood mitigation 
projects with dedicated construction funding and scheduled for completion prior to adoption of the 
next state flood plan 

f. all analyses shall consider the location of existing levees that do not meet FEMA 
accreditation as inundated by flooding without those structures in place.  Provisionally 
accredited levees may be allowed to provide flood protection, unless the best available 
information demonstrates otherwise. 

g. the analyses shall consider existing dams when data is available. 
h. prepare a map showing areas identified by the RFPG as having an annual likelihood of 

inundation of greater than or equal to 10%, 1%, and 0.2%; the areal extent of this 
inundation; and the sources of flooding for each area; and 

i. prepare a map showing gaps in inundation boundary mapping and identify known flood-
prone areas based on location of hydrologic features, historic flooding and/or local 
knowledge. 

2. Develop existing condition flood exposure analyses, using the information identified in the flood 
hazard analyses to identify who and what might be harmed within the region for, at a minimum, 
10% annual chance, 1% annual chance, and 0.2% annual chance flood events as follows: 

a. analyses of existing development within the existing condition floodplain and the 
associated flood hazard exposure. 

b.  
c. must consider the population and property located in areas where existing levees do 

not meet FEMA accreditation as inundated by flooding without the levees in place. 
Provisionally accredited structures may be allowed to provide flood protection, unless 
the best available information demonstrates otherwise. 

d. must consider available datasets to estimate the potential flood hazard exposure 
including, but not limited to: 

i. number of residential properties and associated population 
ii. number of non-residential properties 

iii. other public infrastructure 
iv. major industrial and power generation facilities 
v. number and types of critical facilities 

vi. number of roadway crossings 
vii. length of roadway segments; and 

viii. agricultural area and value of crops exposed 
e. must include a qualitative description of expected loss of function, which is the effect 

that a flood event could have on the function of inundated structures (residential, 
commercial, industrial, public, or others) and infrastructure, such as transportation, 
health and human services, water supply, wastewater treatment, utilities, energy 
generation, and emergency services. 

3. Perform existing condition vulnerability analyses as follows: 
a. use relevant data and tools to identify resilience of communities located in flood-prone 

areas. 
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b. consider and identify factors such as proximity to a floodplain to identify vulnerability of 
critical facilities, in accordance with EA guidance.  

4. All data produced as part of the existing condition flood exposure analysis and the existing 
condition vulnerability analysis must include: 

a. underlying flood event return frequency 
b. type of flood risk 
c. county 
d. existing flood authority boundaries 
e. social vulnerability indices for counties and census tracts; and 
f. other categories as determined by RFPGs or in TWDB Flood Planning guidance 

documents 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables: 

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables:  

• Prepare a stand-alone Chapter 2 (including work from both Tasks 2A & 2B) to be included in the 
2028 Regional Flood Plan. 

• Prepare maps according to 1(g) and 1(h). 
• A tabulated list and GIS map of all pertinent information. All maps should be submitted with 

underlying GIS data utilized to prepare them.  
• Any additional deliverables identified in the TWDB Flood Planning guidance documents.  

Task 2B – Future Condition Flood Risk Analyses 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.34. 

The objective of this task is to prepare a chapter to be combined with Task 2A and included in the 2028 
Regional Flood Plan that describes the existing and future condition flood risk in the FPR.  

RFPGs must perform future condition flood risk analyses for the region comprising: (1) flood hazard 
analyses that determine the location, magnitude, and frequency of flooding; (2) flood exposure analyses 
to identify who and what might be harmed within the region; and (3) vulnerability analyses to identify 
vulnerabilities of communities and critical facilities. 

The information developed must be used to assist the RFPG to establish priorities in subsequent 
planning tasks, to identify areas that need FMEs, and to efficiently deploy its resources. 
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This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to: 

1. Perform future condition flood hazard analyses to determine the location and magnitude of 10% 
annual chance, 1% annual chance, and 0.2% annual chance flood events as follows: 

a. collect data and conduct analyses sufficient to characterize the future conditions for the 
planning area based on a "no-action" scenario of approximately 30 years of continued 
development and population growth under current development trends and patterns, 
and existing flood regulations and policies. RFPGs shall consider the following as 
available and pertinent in the FPR: 

i. current land use and development trends and practices and associated 
projected population based on the most recently adopted State Water Plan 
decade and population nearest the next regional flood plan adoption date plus 
approximately 30 years or as provided for in TWDB Flood Planning guidance 
documents. 

ii. reasonable assumptions regarding locations of residential development and 
associated population growth. 

iii. anticipated relative sea level change and subsidence based on existing 
information. 

iv. anticipated changes to the functionality of the existing floodplain. 
v. anticipated sedimentation in flood control structures and major geomorphic 

changes in riverine, playa, or coastal systems based on existing information. 
vi. assumed completion of flood mitigation projects currently under construction 

or that already have dedicated construction funding; and 
vii. other factors deemed relevant by the RFPG. 

b. identify areas within each FPR where future condition hydrologic and hydraulic model 
results are already available and summarize the information. 

c. utilize best available data, including hydrologic and hydraulic models for each area. 
d. where future condition results are not available, but existing condition hydrologic and 

hydraulic model results are already available, the RFPGs may modify hydraulic models or 
existing condition flood hazard boundary to identify future conditions flood risk for 1% 
and 0.2% annual chance storms based on simplified assumptions in accordance with EA 
guidance. 

e. prepare a map showing areas of 10%, 1% and 0.2% annual chance of inundation for 
future conditions, the areal extent of this inundation, and the types of flooding for each 
area. 

f. prepare a map showing gaps in inundation boundary mapping and identify known flood-
prone areas based on location of hydrologic features, historic flooding, and/ or local 
knowledge. 

2. Perform future condition flood exposure analyses using the information identified in the 
potential future condition flood hazard analysis to identify who and what might be harmed 
within the region for the potential future condition 10% annual chance, future condition 1% 
annual chance and future condition 0.2% annual chance flood events. At the RFPGs’ discretion, 
the future condition flood exposure analysis may include an analysis of existing and future 
developments within the future condition floodplain and the associated flood hazard exposure. 
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3. Perform future condition vulnerability analyses as follows: 
a. identify resilience of communities located in flood-prone areas identified as part of the 

future condition flood exposure analyses, utilizing relevant data and tools. 
b. identify vulnerabilities of critical facilities to flooding by looking at factors such as 

proximity to a floodplain and other factors as included in the EA guidance. 
4. All data produced as part of the future condition flood exposure analysis and the future 

condition flood hazard analysis must include: 
a. underlying flood event return frequency 
b. type of flood risk 
c. county 
d. existing flood authority boundaries 
e. social vulnerability indices for counties and census tracts; and 
f. other categories as determined in TWDB Flood Planning guidance document. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables: 

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables:  

• Prepare a stand-alone Chapter 2 (including work from both Tasks 2A & 2B) to be included in the 
2028 Regional Flood Plan. 

• Prepare maps according to 1(e) and 1(f). A tabulated list and GIS map of all pertinent 
information. All maps should be submitted with underlying GIS data utilized to prepare them.  

• Any additional deliverables identified in the TWDB Flood Planning guidance documents.  

Task 3A – Evaluation and Recommendations on Floodplain 
Management Practices 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.35. 

Recognizing the extent that previous and current practices may have increased flood risks, including 
residual risks, and considering broad floodplain management and land use approaches that will avoid 
increasing flood risks, and avoid negatively affecting neighboring areas, the RFPG must accomplish the 
following tasks.  

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to: 

1. Consider the extent to which a lack of, insufficient, or ineffective current floodplain 
management and land use practices, regulations, policies, and trends related to land use, 
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economic development, and population growth, allow, cause, or otherwise encourage increases 
to flood risks to both: 

a. existing population and property, and 
b. future population and property. 

2. Take into consideration the future flood hazard exposure analyses performed under Task 2B, 
consider the extent to which the 1% annual chance floodplain, along with associated flood risks, 
may change over time in response to anticipated development and associated population 
growth and other relevant man-made causes, and assess how to best address these potential 
changes. 

3. Based on the analyses in (1) and (2), make recommendations regarding forward-looking 
floodplain management and land use recommendations, and economic development practices 
and strategies, that should be implemented by entities within the FPR. These region-specific 
recommendations may include floodplain management and land use standards and should focus 
on how to best address the changes in (2) for entities within the region. These 
recommendations will inform recommended strategies for inclusion in the Regional Flood Plan. 

4. RFPGs may also choose to adopt region-specific, floodplain management or land use or other 
standards that impact flood-risk, that may vary geographically across the region, that each entity 
in the FPR must adopt prior to the RFPG including in the Regional Flood Plan any Flood 
Management Evaluations, Flood Mitigation Projects, or Flood Management Strategies that are 
sponsored by or that will otherwise be implemented by that entity. 

5. Consider example floodplain management and infrastructure protection standards provided by 
TWDB. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables: 

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval. 
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables:  

• Prepare a stand-alone Chapter 3 (including work from Tasks 3A,3B, & 3C) to be included in the 
2028 Regional Flood Plan. 

• List region-specific recommendations regarding forward-looking floodplain management and 
land use, which may include minimum floodplain management and land use standards. 

• Any additional deliverables identified in the TWDB Flood Planning guidance documents. 

Task 3B – Flood Mitigation Needs Analysis 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.36. 

The RFPG must conduct the analysis in a manner that will ensure the most effective and efficient use of 
the resources available to the RFPG. 
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This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to: 

1. Based on the analyses developed by the RFPG under Tasks 2A through 3B and any additional 
analyses or information developed using available screening-level models or methods, the RFPG 
must identify locations within the FPR that the RFPG considers having the greatest flood 
mitigation and flood risk study needs by considering: 

a. the areas in the FPR that the RFPG identified as the most prone to flooding that 
threatens life and property. 

b. the relative locations, extent, and performance of current floodplain management and 
land use policies and infrastructure located within the FPR, particularly within the 
locations described in (a). 

c. areas identified by the RFPG as prone to flooding that don't have adequate inundation 
maps. 

d. areas identified by the RFPG as prone to flooding that don't have hydrologic and 
hydraulic models. 

e. areas with an emergency need. 
f. existing modeling analyses and flood risk mitigation plans within the FPR. 
g. flood mitigation projects already identified and evaluated by other flood mitigation 

plans and studies. 
h. documentation of historic flooding events. 
i. flood mitigation projects already being implemented; and 
j. any other factors that the RFPG deems relevant to identifying the geographic locations 

where potential FMEs and potentially feasible FMPs and FMSs must be identified and 
evaluated under § 361.38. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables: 

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables:  

• Prepare a stand-alone Chapter 3 (including work from Tasks 3A, & 3B and 3C) to be included in 
the 2028 Regional Flood Plan. 

• A map identifying the geographic locations within the FPR considered to have the greatest flood 
mitigation and flood risk study needs where potential FMEs and potentially feasible FMPs and 
FMSs must be evaluated.  

• A tabulated list and GIS map of all pertinent information. All maps should be submitted with 
underlying GIS data utilized to prepare them. 

• Any additional deliverables identified in the TWDB Flood Planning guidance documents. 
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Task 3C – Flood Mitigation and Floodplain Management Goals 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.37. 

In this task, the RFPG must consider the Guidance Principles under 31 TAC § 362.3, Tasks 1-3B, input 
from the public, and other relevant information and considerations. 

The RFPG must use these goals to guide the RFPG in carrying out the following Tasks 4A – 5.  

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to: 

1. Identify specific and achievable flood mitigation and floodplain management goals along with 
target years by which to meet those goals for the FPR to include, at a minimum, goals 
specifically addressing risks to life and property. 

2. Recognize and clearly state the levels of residual risk that will remain in the FPR even after the 
stated flood mitigation goals are fully met. 

3. Structure and present the goals and the residual risks in an easily understandable format for the 
public including in conformance with TWDB Flood Planning guidance documents. 

4. When appropriate, choose goals that apply to full single HUC8 watershed boundaries or 
coterminous groups of HUC8 boundaries within the FPR. 

5. Identify both short-term goals (10 years) and long-term goals (30 years). 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables: 

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables:  

• Prepare a stand-alone Chapter 3 (including work from Tasks 3A, 3B and 3C) to be included in the 
2028 Regional Flood Plan. 

• Identify flood mitigation and floodplain management goals considering minimum recommended 
flood protection goal provided by TWDB. 

• Identify specific and achievable flood mitigation and floodplain management goals (10 year and 
30 year) in an easily understandable format for the public.  

• Any additional deliverables identified in the TWDB Flood Planning guidance documents. 
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Task 4A – Identification and Evaluation of Potential Flood 
Management Evaluations and Potentially Feasible Flood 
Mitigation Projects and Flood Management Strategies 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.38. 

Based on analyses and decisions under Tasks 2A through 4A the RFPG must identify and evaluate 
potential FMEs, and identify and evaluate potentially feasible FMPs and FMSs, including nature-based 
solutions, some of which may have already been identified by previous evaluations and analyses by 
others.  

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to:  

1. Receive public comments on a proposed process to be used by the RFPG to identify and select 
FMEs, FMPs, and FMSs for the 2028 Regional Flood Plan.  

2. Summarize the RFPG process for identifying potential FMEs and potentially feasible FMPs and 
FMSs and include a description of the process in the draft and in the final adopted Regional 
Flood Plan. 

3. Identify potentially feasible FMPs and FMSs in accordance with the RFPG established process. 
4. When evaluating FMPs and FMSs the RFPG must, at a minimum, identify one solution that 

provides flood mitigation associated with a 1% annual chance flood event. In instances where 
mitigating for 1% annual chance events is not feasible, the RFPG must document the reasons for 
its infeasibility, and at the discretion of the RFPG, other FMPs and FMSs to mitigate more 
frequent events may also be identified and evaluated based on TWDB Flood Planning guidance 
documents. 

5. For areas within the FPR that the RFPG does not yet have sufficient information or resources to 
identify potentially feasible FMPs and FMSs, the RFPG must identify areas for potential FMEs 
that may eventually result in FMPs and/or FMSs. 

6. The RFPG must evaluate potentially feasible FMPs and FMSs understanding that, upon 
evaluation and further inspection, some FMPs or FMSs initially identified as potentially feasible 
may be reclassified as infeasible. 

7. FMPs will be ranked in the state flood plan and  
a. must represent discrete projects.  
b. must not entail an entire capital program or drainage masterplan; and  
c. may rely on other flood-related projects.  

8. Evaluations of potentially feasible FMPs and FMSs, as applicable, will require associated, 
detailed hydrologic and hydraulic modeling results that quantify the reduced impacts from flood 
events and the associated benefits and costs. Information may be based on previously 
performed evaluations of projects and related information. Evaluations of potentially feasible 
FMPs and FMSs must include the following information and be based on the following analyses: 

a. A reference to the specific flood mitigation or floodplain management goal addressed 
by the feasible FMP or FMS. 

b. A determination of whether FMP or FMS meets an emergency need. 
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c. An indication regarding the potential use of federal funds, or other sources of funding, 
as a component of the total funding mechanism. 

d. An indication of any water supply benefits. 
e. An equitable comparison, as appropriate, and assessment among all FMSs and an 

equitable comparison and assessment among all FMPs that the RFPG determines to be 
potentially feasible. 

f. A demonstration that the FMS or FMP will not negatively affect a neighboring area. 
g. A quantitative report of the estimated benefits of the FMP or FMS, as applicable. This 

includes reductions of flood impacts of the 1% annual chance flood event and other 
storm events identified and evaluated if the project mitigates to a more frequent event 
to include, but not limited to: 

(1) associated flood events that must, at a minimum, include the 1% annual 
chance flood event and other storm events identified and evaluated. 

(2) reduction in habitable, equivalent living units flood risk. 
(3) reduction in residential population flood risk. 
(4) reduction in critical facilities flood risk. 
(5) reduction in road closure occurrences. 
(6) reduction in acres of active farmland and ranchland flood risk. 
(7) estimated reduction in fatalities, when available. 
(8) estimated reduction in injuries, when available. 
(9) reduction in expected annual damages from residential, commercial, and 

public property; and 
(10)  other benefits as deemed relevant by the RFPG including environmental 

benefits and other public benefits.  
(11)  avoidance of future flood risk; and  
(12)  prevention of creation of future flood risk.  

h. A quantitative reporting of the estimated capital cost of FMPs in accordance with TWDB 
Flood Planning guidance documents. 

i. For projects that will contribute to water supply, all relevant evaluations required under 
§ 357.34(e) (relating to Identification and Evaluation of Potentially Feasible Water 
Management Strategies and Water Management Strategy Projects), as determined by 
the EA based on the type of contribution, and a description of its consistency with the 
currently adopted State Water Plan. 

j. A description of potential impacts and benefits from the FMS or FMP to the 
environment, agriculture, recreational resources, navigation, water quality, erosion, 
sedimentation, and impacts to any other resources deemed relevant by the RFPG. 

k. A description of residual, post-project, flood risk and future risks associated with FMPs 
including the risk of potential catastrophic failure and the potential for future increases 
to these risks due to lack of maintenance. 

l. Implementation issues including those related to rights-of-way, permitting, acquisitions, 
relocations, utilities, and transportation; and 

m. Funding sources and options that exist or will be developed to pay for development, 
operation, and maintenance of the FMS or FMP. 
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9. Flood Management Evaluation (FME) is a proposed study to identify, assess, and quantify flood 
risk or identify, evaluate, and recommend flood risk reduction solutions. Evaluations of potential 
FMEs may be at a reconnaissance or screening-level, unsupported by associated detailed 
hydrologic and hydraulic analyses. These must be identified for areas that the RFPG considers a 
priority for flood risk evaluation but that do not yet have the required detailed hydrologic and 
hydraulic modeling or associated project evaluations available to evaluate specific FMPs or FMSs 
for recommendation in the Regional Flood Plan. Evaluations of potential FMEs must include the 
following analyses: 

a. A reference to the specific flood mitigation or floodplain management goal to be 
addressed by the potential FME. 

b. An indication of whether FME may meet an emergency need. 
c. An indication regarding the potential use of federal funds, or other sources of funding as 

a component of the total funding mechanism. 
d. An equitable comparison and assessment among all FMEs. 
e. An indication of whether hydrologic and or hydraulic models are already being 

developed or are anticipated in the near future and that could be used in the FME. 
f. A quantitative reporting of the estimated flood risk within the FME area, to include, as 

applicable: 
(1) Estimated habitable, living unit equivalent and associated population in FME 

area. 
(2) Estimated critical facilities in FME area. 
(3) Estimated number of roads closures occurrences in FME area. 
(4) Estimated acres of active farmland and ranchland in FME area; and 
(5) A quantitative reporting of the estimated study cost of the FME and whether 

the cost includes use of existing or development of new hydrologic or 
hydraulic models. 

g. For FMEs, RFPGs do not need to demonstrate that an FME will not negatively affect a 
neighboring area. 

10. RFPGs must evaluate and present potential FMEs and potentially feasible FMPs and FMSs with 
sufficient specificity to allow state agencies to make financial or regulatory decisions to 
determine consistency of the proposed action before the state agency with an approved 
Regional Flood Plan. 

11. Analyses must clearly designate a representative location of the FME and beneficiaries including 
a map and designation of HUC12 and county location. 

12. The RFPG may also use funding under this Task to perform a portion of the identified Flood 
Management Evaluations and, in doing so, identify and evaluate additional Flood Mitigation 
Projects that could be recommended under Task 5A. This task includes performing work to carry 
out FMEs that may include work to perform hydrologic and hydraulic modeling, for example, 
evaluating flood risks in areas with currently limited flood risk data, and evaluating potential 
flood risk reduction solutions, including performing feasibility studies and preliminary 
engineering needed to identify, evaluate, and recommend additional potentially feasible FMPs.  
Note that RFPGs must approve the list of FMEs to be performed under this Task prior to 
expending grant funds for this purpose. Additional FMPs that are identified and evaluated under 
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this Task may be recommended under Task 5A.  FMEs that are performed under this Task would 
not also be recommended as FMEs under Task 5B. 

13. Analyses must be performed in accordance with TWDB Flood Planning guidance documents. 
14. All data produced as part of the analyses under this task must be organized and summarized in 

the Regional Flood Plan in accordance with TWDB Flood Planning guidance documents. 
15. Rules to be considered in developing this chapter include relevant rules referenced under 31 

TAC § 361.22. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables: 

1. RFPG approval of the list of identified FMEs to also be performed under this Task. 
2. Review of the chapter documents and related information by RFPG members.  
3. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
4. Submittal of chapter document to TWDB for review and approval.  
5. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB. 

Deliverables:  

• Prepare a stand-alone Chapter 4 (including work from Tasks 4A, and 4C) to include analyses and 
assessments used to identify potential FMEs, FMSs, and FMPs and all technical analyses of all 
evaluated FMPs and FMSs to be included in the 2028 Regional Flood Plan.  

• A list of the potentially feasible FMSs and associated FMPs that were identified by the RFPG.  
• The TWDB Flood Planning guidance documents will include minimum data submittal 

requirements and deliverable format.  
• A map identifying the geographic locations within the FPR considered to have the greatest flood 

mitigation and flood risk study needs where potential FMEs and potentially feasible FMPs and 
FMSs must be evaluated. TWDB Flood Planning guidance documents will include minimum data 
submittal requirements and deliverable format.  

• Data must be organized and summarized in the Regional Flood Plan in accordance with TWDB 
Flood Planning guidance documents. 

• A tabulated list and GIS map of all pertinent information. All maps should be submitted with 
underlying GIS data utilized to prepare them.  

• Any additional deliverables identified in the TWDB Flood Planning guidance documents. 

 

Task 4B – Preparation and Submission Technical Memorandum 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.13(e). 

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to:  

1. Prepare a concise Technical Memorandum to include: 
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a. A list of existing political subdivisions within the FPR that have flood-related authorities 
or responsibilities. 

b. A list of previous and ongoing flood studies considered by the RFPG to be relevant to 
development of the Regional Flood Plan. 

c. A geodatabase and associated maps in accordance with TWDB Flood Planning guidance 
documents that the RFPG considers to be best representation of the region-wide 1% 
annual chance flood event and 0.2% annual chance flood event inundation boundaries, 
and the type of flooding for each area, for use in its risk analysis, including indications of 
locations where such boundaries remain undefined. 

d. A geodatabase and associated maps in accordance with TWDB Flood Planning guidance 
documents that identifies additional flood-prone areas not described in (c) based on 
location of hydrologic features, historic flooding, and/or local knowledge. 

e. A list of available flood-related models that the RFPG considers of most value in 
developing its plan. 

f. A summary and associated maps of locations within the FPR that the RFPG considers 
having the greatest flood risk and flood risk reduction needs. 

g. The flood mitigation and floodplain management goals adopted by the RFPG per § 
361.37. 

h. The documented process used by the RFPG to identify potentially feasible FMPs and 
FMSs. 

i. A list of potential FMEs and potentially feasible FMPs and FMSs identified by the RFPG, 
if any; and 

j. A list of FMSs and FMPs that were identified but determined by the RFPG to be 
infeasible, including the primary reason for it being infeasible.  

2. Approve submittal of the Technical Memorandum to TWDB at a RFPG meeting subject notice 
requirements in accordance with 31 TAC § 361.21(h). The Technical Memorandum must be 
submitted to TWDB in accordance with Section I, Article I of the contract. 

Task 4C – Performance of Flood Management Evaluations  
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.38. 

The RFPG shall utilize this task to perform a portion of the identified Flood Management Evaluations 
identified in Task 4A and, in doing so, identify and evaluate additional Flood Mitigation Projects that 
could be recommended under Task 5A. This list of FMEs that are to be performed under this subtask 
must be approved by the RFPG. 

The objective of this task is to perform identified potential FMEs to, for example, evaluate flood risks in 
areas with currently limited flood risk data, and evaluate potential flood risk reduction solutions, 
including performing hydrologic and hydraulic modeling, feasibility studies and preliminary engineering 
needed to identify, evaluate, and recommend additional potentially feasible FMPs.  Additional FMPs 
that are identified and evaluated under this Task may be recommended under Task 5A.  FMEs that are 
performed under this Task would not also be recommended as FMEs under Task 5B. 
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RFPGs must adhere to the requirements for identification, evaluation, and recommendation of FMEs 
and FMPs in Tasks 4A and 5, as well as applicable requirements in the TWDB Flood Planning guidance 
documents. 

RFPGs must submit all data deliverables, including required GIS files, maps, and project details 
worksheet, to reflect work performed under this task in accordance with the requirements in Tasks 4A 
and 5 and the TWDB Flood Planning guidance documents.  

 

Deliverables:  

• Prepare a stand-alone Chapter 4 (including work from Tasks 4A and 4C) to be included in the 
2028 Regional Flood Plan.  

• A list of the FMEs, as approved by the RFPG, that were performed to identify potential FMPs 
and/or FMSs under Task 4C. 

• Outcomes of FMEs that were performed to identify potential FMPs and/or FMSs under Task 4C. 
• List of FMPs and FMSs that are identified as a result of performing FMEs under Task 4C. 
• All data produced as part of the analyses under this task must be organized and summarized in 

the Regional Flood Plan in accordance with TWDB Flood Planning guidance documents. 
• The TWDB Flood Planning guidance documents will include minimum data submittal 

requirements and deliverable format.  

Task 5A – Recommendation of Flood Management Evaluations, 
Flood Mitigation Projects, and Flood Management Strategies 
Performing any work associated with any Task 5 subtasks is contingent upon a written notice-to-
proceed.  

In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet associated requirements of 31 TAC § 361.39. 

The objective of this task is to consider and recommend Flood Management Evaluations (FMEs), Flood 
Management Strategies (FMSs), and their associated Flood Mitigation Projects (FMPs) to be included in 
the 2028 Regional Flood Plan that describes the work completed, presents the potential FMEs, 
potentially feasible FMPs and FMSs, recommended and alternative FMPs and FMSs, including all the 
technical evaluations, and presents which entities will benefit from the recommended FMPs and FMSs. 

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to:  

1. Recommend FMEs that the RFPG determines are most likely to result in identification of 
potentially feasible FMPs and FMSs that would, at a minimum, identify and investigate one 
solution to mitigate for flood events associated with a 1% annual chance flood event and that 
support specific RFPG flood mitigation and/or floodplain management goals. 

2. Recommend FMPs and FMSs to reduce the potential impacts of flood based on the evaluations 
under § 361.38 and RFPG goals and that must, at a minimum, mitigate for flood events 
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associated with at 1% annual chance (100-yr flood) where feasible. In instances where 
mitigating for 100-year events is not feasible, FMS and FMPs to mitigate more frequent events 
may be recommended based on TWDB Flood Planning guidance documents. Recommendations 
must be based upon the identification, analysis, and comparison of alternatives that the RFPG 
determines will provide measurable reductions in flood impacts in support of the RFPG’s specific 
flood mitigation and/or floodplain management goals.  

3. Provide additional information in conformance with TWDB Flood Planning guidance documents 
which may be used to rank recommended FMEs, FMPs, and FMSs with non-recurring, non-
capital costs in the state flood plan. 

4. RFPGs shall provide the benefit-cost ratio for recommended FMPs in accordance with guidance 
provided by the EA. 

5. Recommended FMSs or FMPs may not negatively affect a neighboring area or an entity’s water 
supply. 

6. Recommended FMSs or FMPs that will contribute to water supply may not result in an 
overallocation of a water source based on the water availability allocations in the most recently 
adopted State Water Plan. 

7. Specific types of FMEs, FMSs, or FMPs that should be included and that should not be included 
in Regional Flood Plans must be in accordance with TWDB Flood Planning guidance documents. 

8. FMS and FMP documentation must include a strategy or project description, discussion of 
associated facilities, project map, and technical evaluations addressing all considerations and 
factors required under 31 TAC § 361.38(h). 

9. Coordinate and communicate with the sponsors of FME, FMS, and FMP including individual local 
governments, regional authorities, and other political subdivisions. 

10. Production of process documentation used in selecting all recommended FMSs and associated 
FMPs including development of FMS evaluations matrices and other tools required to assist the 
RFPG in comparing and selecting recommended FMPs and FMSs. 

11. Document the evaluation and selection of all recommended FMS and FMPs, including an 
explanation for why certain types of strategies may not have been recommended. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables:  

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB. 

Deliverables:  

• Prepare a stand-alone Chapter 5 (including work from Tasks 5A and 5B) to be included in the 
2028 Regional Flood Plan  

• A list of the recommended FMEs, FMSs, and associated FMPs that were approved by the RFPG. 
TWDB Flood Planning guidance documents will include minimum data submittal requirements 
and deliverable format.  

• Data must be organized and summarized in the Regional Flood Plan in accordance with TWDB 
Flood Planning guidance documents. 
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• A tabulated list and GIS map of all pertinent information. All maps should be submitted with 
underlying GIS data utilized to prepare them. 

• Any additional deliverables identified in the TWDB Flood Planning guidance documents. 

Task 5B – Recommend a List of Flood Management Evaluations 
to be Performed by TWDB 
Must generally meet all applicable rules and statute requirements governing regional and state flood 
planning under 31 TAC Chapters 361 and 362. 

The objective of this task is for the RFPG to submit a list to TWDB that is a subset of the FMEs that were 
identified by the RFPG under Task 4A, and not performed under Task 4C, along with a request to TWDB 
to perform those FMEs on behalf of the RFPG, subject to TWDB’s available resources.  This Task relies on 
completed work under Tasks 2A through 4A. To the extent possible, TWDB will complete performance 
of these FMSs with the intention of generating additional FMPs that will be in consideration for RFPGs 
for recommendation during the current or the following planning cycle. 

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to:  

1. Consider the identified FMEs from Task 4A that the RFPG determines are most likely to result in 
identification of potentially feasible FMPs and FMSs that would, at a minimum, identify and 
investigate one solution to mitigate for flood events associated with a 1% annual chance flood 
event and that support specific RFPG flood mitigation and/or floodplain management goals. 

2. Once Tasks 2A through 4A are completed, develop, and obtain RFPG approval of a list of 
identified FMEs that comprises a subset of all the FMEs the RFPG had identified under Task 4A, 
and not performed under 4C to submit to TWDB to be performed by TWDB on behalf of the 
RFPG. The FME list developed and submitted by the RFPG to TWDB shall be developed in 
accordance with guidance be provided by the EA and, at a minimum, shall take into 
consideration: 

a. The FMEs that the RFPG is already intending to perform, itself, via its Technical 
Consultant, under Task 4C using a portion of the RFPG’s existing grant funding. 

b. The nature of the sponsor/beneficiary of the identified FME study including whether, for 
example, the community is a smaller community without appropriate staff and 
resource, located in a rural area, and/or whether that entity might otherwise have 
difficulty in funding and overseeing the FME study itself. 

c. The amount of estimated capacity that TWDB allocates to each planning region for 
performing FMEs on behalf of the region 

d. The potential length of time that might be required for TWDB to perform the FME and 
the likelihood that it will result in potential FMPs being identified in time to incorporate 
into the regional flood plan currently under development or if the results may become 
available during the next flood planning cycle. 

e. The extent of existing flood risk information available in the area of the recommended 
FME, and 

f. And any other guidance or criteria provided by the EA prior to submission of the RFPG 
FME list to TWDB.  
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3. The FME list should provide a relative order of timing in which the RFPGs prefer the FMEs to be 
performed and resourced by TWDB, based on the TWDB FME program funding and other 
resources allocated towards supporting each region. Note that as TWDB resources allow, more 
than a single FMEmay be performed simultaneously on behalf of each RFPG. 

4. Obtain RFPG authorization to submit, in writing, a request to TWDB to perform the FMEs on the 
list above, subject to available TWDB resources. This will include TWDB performing 
recommended FMEs to, for example, evaluate flood risks in areas with currently limited flood 
risk data, and to evaluate flood risk reduction solutions, including feasibility studies and 
preliminary engineering needed to identify, evaluate, and recommend additional potentially 
feasible FMPs.  

5. Work, as necessary, to coordinate with TWDB on refining or modifying the submitted FME list, if 
required by TWDB, for example, due to limited resources or other factors determined by the EA.  

6. Develop an initial scope of work for each FME to be submitted along with or soon after 
submitting the FME list to TWDB and coordinate with TWDB staff in refining the scopes of the 
FMEs on the list, as necessary, including sharing information, communicating and being 
responsive to the benefiting communities and potential sponsors of the FMEs, TWDB staff, and 
any TWDB Contractors. 

7. Receive and consider the results of the FME work performed by TWDB on behalf of the RFPG 
including information regarding additional, potentially feasible FMPs and incorporate that 
information into the regional plan, as appropriate. 

8. Consider the FMPs identified through the FMEs performed by TWDB on behalf of the RFPG, as 
appropriate. 

9. Coordinate and communicate with the potential sponsors of FMPs identified through the 
performance of the FMEs by TWDB, including individual local governments, regional authorities, 
and other political subdivisions regarding their potential inclusion in the regional flood plan, as 
appropriate. 

10. As appropriate, incorporate in accordance with Task 5A, by recommendation, additional FMPs 
resulting from the FME studies performed by TWDB on behalf of the RFPGs. 

11. Summarize all work associated with this Task and incorporate it into the regional flood plan. 
12. This effort will require a highly coordinated chain of events that will involve RFPGs, 

communities, TWDB, and TWDB contractors.  
 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables:  

1. RFPG approval of the FME list to be submitted to TWDB for TWDB to perform. 
2. Facilitate development of, and reviews by impacted/benefitting communities, as appropriate, of 

initial FME scopes of work to support TWDB performance of FMEs and any resulting FMPs from 
the FMEs performed by TWDB.  

3. Review of the chapter documents and related information by RFPG members.  
4. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
5. Submittal of chapter document to TWDB for review and approval.  
6. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB. 
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Deliverables:  

• Prepare a stand-alone Chapter 5 (including work from Tasks 5A and 5B) to be included in the 
2028 Regional Flood Plan  

• A list of FMEs recommended and approved by the RFPGs to be performed by TWDB to identify 
FMPs to be included in the current or the following cycle of the regional flood plans. 

 

Task 6A – Impacts of Regional Flood Plan 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.40. 

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to include:  

1. a region-wide summary of the relative reduction in flood risk that implementation of the RFP 
would achieve with regard to life, injuries, property, and other factors such as environment and 
agriculture. 

2. a statement that the FMPs in the plan, when implemented, will not negatively affect 
neighboring areas located within or outside of the FPR. 

3. a statement that the plan adequately provides for the preservation of life and property and the development 
of water supply sources, where applicable. 

4. a general description of the types of potential positive and negative socioeconomic or 
recreational impacts of the recommended FMPs and FMSs within the FPR.  

5. a general description of the overall impacts of the recommended FMPs and FMSs in the 
Regional Flood Plan on the environment, agriculture, recreational resources, water quality, 
erosion, sedimentation, and navigation; and  

6. a summary describing how RFPG recommendations in the RFP meet the needs identified during 
the needs analysis task as well as adopted goals. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables: 

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB. 

Deliverables: Prepare a stand-alone Chapter 6 (including work from both Tasks 6A & 6B) to be included 
in the 2028 Regional Flood Plan. Any additional deliverables identified in the TWDB Flood Planning 
guidance documents. 
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Task 6B – Contributions to and Impacts on Water Supply 
Development and the State Water Plan 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.41. 

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to:  

1. Include a region-wide summary and description of the contribution that the regional flood plan 
would have to water supply development including a list of the specific FMPs and FMSs that 
would contribute to water supply. 

2. Include a description of any anticipated impacts, including to water supply or water availability 
or projects in the State Water Plan, that the regional flood plan FMPs and FMSs may have. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables: 

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables: Prepare a stand-alone Chapter 6 (including work from both Tasks 6A & 6B) to be included 
in the 2028 Regional Flood Plan. Any additional deliverables identified in the TWDB Flood Planning 
guidance documents. 

Task 7 – Flood Response Information and Activities 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.42. 

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to:  

1. Summarize the nature and types of flood response preparations within the FPR including 
providing where more detailed information is available regarding recovery. 

2. Coordinate and communicate, as necessary, with entities in the region to gather information. 
3. RFPGs may not perform analyses or other activities related to planning for disaster response or 

recovery activities.  
4. Plans to be considered in developing this chapter include relevant plans referenced under 31 

TAC § 361.22. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables:  

1. Review of the chapter documents and related information by RFPG members.  
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2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables: Prepare a stand-alone Chapter 7 to be included in the 2028 Regional Flood Plan. Any 
additional deliverables identified in the TWDB Flood Planning guidance documents. 

Task 8 – Administrative, Regulatory, and Legislative 
Recommendations 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC § 361.43. 

The objective of this task is to prepare a separate chapter to be included in the 2028 Regional Flood Plan 
that presents the RFPG’s administrative, legislative, and regulatory recommendations.  

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to develop:  

1. Legislative recommendations that they consider necessary to facilitate floodplain management 
and flood mitigation planning and implementation. 

2. Other regulatory or administrative recommendations that they consider necessary to facilitate 
floodplain management and flood mitigation planning and implementation. 

3. Any other recommendations that the RFPG believes are needed and desirable to achieve its 
regional flood mitigation and floodplain management goals. 

4. Recommendations regarding potential new revenue-raising opportunities including potential 
new municipal drainage utilities or regional flood authorities that could fund the development, 
operation, and maintenance of floodplain management or flood mitigation activities in the 
region. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables:  

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables: Prepare a stand-alone Chapter 8 to be included in the 2028 Regional Flood Plan. Any 
additional deliverables identified in the TWDB Flood Planning guidance documents. 

Task 9 – Flood Infrastructure Financing Analysis 
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must include all work 
necessary to meet all the requirements of 31 TAC  §361.44. 
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The objective of this task is to report on how sponsors of recommended FMPs propose to finance 
projects. 

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to:  

1. Coordinate and communicate with individual local governments, regional authorities, and other 
political subdivisions. 

2. Perform a survey, including the following work:  
a. Contacting FME,  FMP and FMS with NRNC cost sponsors.  
b. Collection and collation of data.  
c. Documentation of the effectiveness of survey methodology, providing percent survey 

completions, and whether an acceptable minimum percent survey completion was 
achieved.  

d. Submission of data. 
3. Coordinate with FME and FMP sponsors as necessary to ensure detailed needs and costs 

associated with their anticipated evaluations and projects are sufficiently represented in the 
Regional Flood Plan for future funding determinations.  

4. Indicate how individual local governments, regional authorities, and other political subdivisions 
in their region propose to finance the region's recommended FMPs and FMEs included in their 
flood plan. The assessment must also describe what role the RFPG proposes for the state in 
financing recommended FMPs and FMEs. As projects are implemented, those improvements 
and associated benefits must be incorporated into and reflected in the subsequent Regional 
Flood Plans. 

5. Summarize the survey results.  

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables:  

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables: A completed Chapter 9 must be delivered in the 2028 Regional Flood Plan to include a 
summary of reported financing approaches for all recommended FMPs and FMEs. Data must be 
submitted in accordance with TWDB guidance documents. Any additional deliverables identified in the 
TWDB Flood Planning guidance documents. 

Task 10 – Public Participation and Plan Adoption 
The objective of this task is to address public participation, public meetings, eligible administrative and 
technical support activities, and other requirements and activities eligible for reimbursement. Objectives 
also include activities necessary to complete and submit a draft and final Regional Flood Plan and obtain 
TWDB approval of the Regional Flood Plan.  
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In this task, the RFPG must evaluate and ensure that the draft and final Regional Flood Plan satisfies the 
requirements for regional flood plans in the guidance principles adopted in Title 31 TAC § 362.3 and 
must include a statement in the draft and final Regional Flood Plan explaining how the Regional Flood 
Plan satisfies the requirements of each of the guidance principles in accordance with Title 31 TAC § 
361.20. 

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to: 

1. In addition to generally meeting all applicable statute requirements governing regional and state 
flood planning this portion of work must, in particular, include all technical and administrative 
support activities necessary to meet all the requirements of 31 TAC Chapters 361 and 362 that 
are not already addressed under the scope of work associated with other contract Tasks but 
that are necessary and or required to complete and deliver a draft Regional Flood Plan and final, 
adopted Regional Flood Plan to TWDB and obtain approval of the adopted Regional Flood Plan 
by TWDB. 

2. Organization, support, facilitation, and documentation of all meetings associated with 
preplanning meeting; consideration of a substitution of alternative flood management 
strategies; public meeting after adoption of the draft Regional Flood Plan and prior to adoption 
of the final Regional Flood Plan; and consideration of Regional Flood Plan amendments, 
alternative FMS substitutions, or Board-directed revisions.  

Technical Support and Administrative Activities  

1. RFPGs must support and accommodate periodic presentations by the TWDB for the purpose of 
orientation, training, and retraining as determined and provided by the TWDB during regular 
RFPG meetings. 

2. Attendance and participation of technical consultants at RFPG, subgroup, subcommittees, 
special and or other meetings including preparation and follow-up activities.  

3. Developing technical and other presentations and handout materials for regular and special 
meetings to provide technical and explanatory data to the RFPG and its subcommittees, 
including follow-up activities.  

4. Administrative and technical support and participation in RFPG activities, and documentation of 
any RFPG workshops, work groups, subgroup, and/or subcommittee activities. 

5. Technical support and administrative activities associated with periodic and special meetings of 
the RFPG including developing agendas and coordinating activities for the RFPG.  

6. Provision of progress reports to TWDB for work performed under this Contract.  
7. Development of draft and final responses for RFPG approval to public questions or comments as 

well as approval of the final responses to comments on Regional Flood Plan documents.  
8. Intraregional and interregional coordination, communication, and/or facilitation required within 

the FPR and with other RFPGs to develop a Regional Flood Plan.  
9. Incorporation of all required data and reports into Regional Flood Plan document.  
10. Modifications to the Regional Flood Plan documents based on RFPG, public, and/or agency 

comments.  
11. Preparation of a Regional Flood Plan chapter summarizing Task 10 activities including review by 

RFPG and modification of document as necessary.  
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12. Development and inclusion of Executive Summaries in both draft Regional Flood Plan and final 
Regional Flood Plan.  

13. Production, distribution, and submittal of all draft and final Regional Flood Plan-related planning 
documents for RFPG, public and agency review, including in hard-copy format when required.  

14. Assembling, compiling, and production of the completed draft Regional Flood Plan and Final 
Regional Flood Plan document(s) that meet all requirements of statute, 31 TAC Chapters 361 
and 362, Contract and associated guidance documents.  

15. Submittal of the Regional Flood Plan documents in both hard copy and electronic formats to 
TWDB for review and approval; and all effort required to obtain final approval of the Regional 
Flood Plan by TWDB.  

Other Activities  

1. Review of all Regional Flood Plan-related documents by RFPG members.  
2. Development and maintenance of a RFPG website or RFPG-dedicated webpage on the RFPG 

administrator’s website for posting planning group meeting notices, agendas, materials, and 
plan information.  

3. Limited non-labor, direct costs associated with maintenance of the RFPG website.  
4. Development of agendas, presentations, and handout materials for the public meetings to 

provide to the public.  
5. Documentation of meetings to include recorded minutes and/or audio recordings as required by 

the RFPG bylaws and archiving and provision of minutes to public. 
6. Preparation and transmission of correspondence, for example, directly related to public 

comments on Regional Flood Plan documents.  
7. Promoting consensus decisions through conflict resolution efforts including monitoring and 

facilitation required to resolve issues between and among RFPG members and stakeholders in 
the event that issues arise during the process of developing the Regional Flood Plan, including 
mediation between RFPG members, if necessary.  

8. RFPG membership solicitation activities.  
9. Meeting all posting, meeting, and other public notice requirements in accordance with the open 

meetings act, statute, and 31 TAC § 361.21 and any other applicable public notice requirements. 
10. Solicitation, review, and dissemination of public input, as necessary.  
11. Any efforts required, but not otherwise addressed in other SOW tasks that may be required to 

complete a Regional Flood Plan in accordance with all statute and rule requirements.  

Deliverables: 

• A completed Chapter 10 summarizing public participation activities and appendices with public 
comments and RFPG responses to comments.  

• Complete draft Regional Flood Plan and final, adopted Regional Flood Plan documents. 
• Any additional deliverables identified in the TWDB Flood Planning guidance documents. 



Scope of Work 

January 2024  29 of 29 

Task 11 – Implementation and Comparison to Previous 
Regional Flood Plan   
In addition to generally meeting all applicable rules and statute requirements governing regional and 
state flood planning under 31 TAC Chapters 361 and 362, this portion of work must specifically include 
all work necessary to meet all the requirements of 31 TAC § 361.45. 

The objective of this task is to.  

This Task includes, but is not limited to, performing all work in accordance with TWDB rules and 
guidance required to:  

1. Collect information from local sponsors of FMEs, FMSs, and FMPs regarding implementation of 
previously recommended FMEs, FMSs, and FMPs and provide to the EA; and 

2. Include a general description of how the new RFP differs from the previous plan including with 
regards to the status of existing flood infrastructure, flood mitigation achieved, goals, and 
changes to the recommended FMEs, FMSs, and FMPs. 

The information gathered and developed in preparation of this chapter must be subject to the following 
review process prior to submission of any deliverables:  

1. Review of the chapter documents and related information by RFPG members.  
2. Modifications to the chapter document based on RFPG, public, and/or agency comments.  
3. Submittal of chapter document to TWDB for review and approval.  
4. All effort required to obtain final approval of the Regional Flood Plan chapter by TWDB.  

Deliverables: A completed Chapter 11 must be delivered in the 2028 Regional Flood Plan to include 
information regarding differences between the plans. Data must be submitted in accordance with TWDB 
guidance documents. Any additional deliverables identified in the TWDB Flood Planning guidance 
documents. 

RFPGs must submit all data deliverables, related regional flood plan chapters, and related documents, as 
applicable, in the FINAL REGIONAL FLOOD PLAN, including required GIS files, maps, etc., to reflect work 
performed. Data must be organized and summarized in the Regional Flood Plan in accordance with 
TWDB Flood Planning guidance documents. 
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